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TWRA Region 1
Budgeted - FY 07/08 $135,000.00 In-House (Agency) Demolition
Humboldt Hatchery Pond-Water $0.00 n/a Project Not Started
220/017-01-2007 $555,000.00 TLM Associates, Inc. Brewer Evans New Construction
Tree Seedling Cooler $243,329.00 Matthew McDivitt Design Development Phase 11/01/07: Program approved, NTP to combined
SDP/DDP authorized
220/017-01-2006 $20,000.00 In House (Agency Resources) In-House (Agency) Renovation
Yellow Creek Access Parking E $20,000.00 In House (Agency Resourses) n/a Active Construction
3 Projects $710,000.00 ( Total Budgeted Cost of Projects )
TWRA Region 2
220/018-01-2006 $140,000.00 Barry Brechak Architecture + Design Brewer Evans New Construction
Haynes Bottom Equipment Shed $126,000.00 Jeff Fields Design Started - Program Verifica
220/018-01-2007 $51,000.00 In-House (Agency) Re-roof Procure by General Services
Flintville Hatchery Roof Replac $0.00 n/a In Progress No designer required.
220/020-02-2006 $140,000.00 Shaw & Shanks Architects, P.C. Valerie Law New Construction
Boone Lake Boat Storage Facilit $123,900.00 Valerie Law Bidding Phase 10/25/07: CDP approved
10/25/07: Bid date 12/04/07
220/000-03-1997-04 $465,605.00 James + Associates Hugh Gaston New Construction Awaiting One-Year Corr Insp
Hunters Educ Fir Ran - Educ BI $433,605.00 Bomar Construction Company, Inc. Jeff Fields Construction Closed Out Warranty inspection due 3/08/08
4 Projects $796,605.00 ( Total Budgeted Cost of Projects )
TWRA Region 3
220/005-02-2006 $1,850,000.00 In House (Agency Resources) In-House (Agency) Renovation
Replace Two Catoosa Bridges $1,850,000.00 n/a Design Started - Program Verifica
220/005-01-2006 $30,000.00 In House (Agency Resources) In-House (Agency) New Construction
Kingston Workbase-Boat Ramp $30,000.00 In House (Agency Resourses) n/a Active Construction
2 Projects $1,880,000.00 ( Total Budgeted Cost of Projects )



TWRA Region 4

220/020-04-2006 $85,000.00 Falconnier Designs Valerie Law New Construction Processing Contract
Royal Blue Equipment Shed $72,870.00 New CA East TN Project Not Started 11/01/07: Designer Agreement in process
220/020-08-2007 $250,000.00 Barge Waggoner Sumner & Cannon Valerie Law Re-roof Processing Contract
Eagle Bend Hatchery Maintenan $221,812.00 Project Not Started 11/07/07: Design contract in signature process
220/020-06-2007 $58,000.00 Shaw & Shanks Architects, P.C. Valerie Law New Construction Processing Contract
Boat Shed-Morristown $48,300.00 n/a Project Not Started 11/07/07: Design contract in signature process
220/020-04-2007 $185,000.00 Falconnier Designs Valerie Law New Construction Processing Contract
Royal Blue Office Building $0.00 New CA East TN Project Not Started 11/07/07: Design contract in signature process
Budgeted - FY 07/08 $49,000.00 Brewer Evans Re-roof
Tellico Hatchery Roof Replacem $0.00 New CA East TN Project Not Started
220/020-09-2007 $85,000.00 Valerie Law Renovation
Erwin Hatchery Maintenance $0.00 Project Not Started No designer required.
220/020-05-2007 $29,000.00 In-House (Agency) Renovation
Dandridge Bridge Boat Ramp E $0.00 n/a In Progress No designer required.
220/020-03-2007 $148,000.00 In House (Agency Resources) Brewer Evans Renovation
Second Baptist Church Fishing $0.00 n/a In Progress No designer required.
220/020-02-2007 $545,000.00 In-House (Agency) Renovation
Joachim Bible Waterfowl Refug $0.00 n/a In Progress Design services donated by Ducks Unlimited.
220/020-07-2007 $309,000.00 In-House (Agency) Hazardous Material
Buffalo Springs Hatchery Impro $0.00 n/a In Progress No designer required.
220/020-03-2006 $65,000.00 In House (Agency Resources) Brewer Evans New Construction
Holston River Bridge Access Sit $65,000.00 New CA East TN In Progress No Design Agreement is applicable
220/020-01-2006 $65,000.00 Brewer Evans Ready for Archives
Nolichucky River Access $0.00 n/a Cancelled SBC canceled project 10/11/2007.
220/020-01-2007 $142,820.00 Mattern & Craig, Inc. Valerie Law New Construction
Erwin Trout Hatchery-Oxygen | $121,000.00 New CA East TN Design Development Phase
13 Projects $2,015,820.00 ( Total Budgeted Cost of Projects )
Department Totals: 22 Projects Valued at $5,402,425.00 ( Total Budgeted Cost of Projects)
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